Software Design Minutes

10th of April 2024, at 1:30 p.m., at a FNB Tutorial Room

The meeting was called to order at 1:30 p.m.

In attendance

Athini Mgagule[Minutes-taker]

Prince Dlomo

Vutshila Mashimbyi

Apologies

Khumoetsile Marope could not attend

Siphosakhe Mkhwanazi could not attend

Agenda Review

- 1. Set up repository on GitHub and deploy website on Azure
- 2. Schedule upcoming meetings

Decisions Made

- Agreed to set up repository on GitHub and deploy website on Azure before sprint planning meeting with client on Monday
- Scheduled 4 meetings in total: 1 sprint planning meeting with client on Mondays and 3 scrum meetings, on Wednesdays and Fridays and the 3rd one on Saturday which is virtual
- Prince volunteered to create the repository and deploy the site on Azure
- Decided to use Microsoft Teams for virtual meetings

Action Items

- Prince: Create repository on GitHub and deploy website on Azure by Friday, 12th of April 2024
- Schedule the sprint planning meeting with the client for Monday
- Athini: Schedule the virtual meeting on Saturday using Microsoft Teams
- All Team Members: Ensure familiarity and access to Microsoft Teams for virtual meetings

Next Steps

- Verify repository setup on GitHub and website development on Azure by testing if the repository allows all members to commit and checking if the deployed website is accessible by everyone
- Prepare agenda and materials for the sprint planning meeting with the client on Monday before Monday
- Ensure availability for the upcoming scrum meetings by doublechecking if all members are available to meet

Approval of Minutes

TBC

Announcements

Next Meeting

12 April 2024, at 8:30 a.m., at FNB building

<u>Adjournment</u>

Motion to adjourn was made at 14h30 and was passed unanimously